3%

‘»

education

Enquiries: Mr AKS Ayob Tel: 083 786 0209

Department:
Education
PROVINCE OF KWAZULU-NATAL

Email:Ahmed.Ayob@kzndoe.gov.za

Annexure B

Date: 30 April 2021

MANAGEMENT PLAN FOR WHOLE SCHOOL EVALUATION: SCHOOL SELF-EVALUATION {SSE) AND
SCHOOL IMPROVEMENT PLANS (SIP) FOR 2021 - 2022

2021

ACTIVITY

RESPONSIBILITY

TIMELINES

a) Nationally

initiated advocacy and
training on the completion of SSE by
ali schools.

DBE

EPMD & WSE Directorate

January - June

b) Provincially initiated advocacy and PROVINCIAL July - September
training on the completion of SSE by
all schoals. OFFICE
SCHOOL September - October

¢) School communities undertake SSE

which becomes a catalyst for school
improvement.

SMT supported by all other
stakeholders

d)

Submit SSE to District Office

SCHOOL PRINCIPAL

31 October

e) SIPs are developed by schools

informed by the SSE as well as other
data.

SCHOOL

SMT supported by all other
stakeholders

October — December

f) Schools submit SIP to District Office.

SCHOOL

Principal

On 10 December
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2022
ACTIVITY RESPONSIBILITY TIMELINES
g) District officials check the authenticity DISTRICT OFFICE January - March
of the SSE when conducting school
visits. Circuit Manager supported by the
specialists from the district office.
h) Feedback on the SIP to schools. DISTRICT OFFICE January - March
Circuit Manager
i) Monitoring the implementation of the DISTRICT OFFICE January - December
SIP.
Circuit Manager supported by the
specialists from the district office.
i) Schools implement SIP — school level SCHOOL January - December
improvement activities.
SMT supported by all other
stakeholders
k) District office provides structured DISTRICT January — December
support to schools.
Circuit Manager supported by the
specialists from the district office.
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